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B371/374 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
9:30 am T371Z 

AGENDA 
March 9,2005 

D&D -Jim Floerke 

WASHINGTON GROUP - Dan C o p e  

FINAL SURVEY - Jay Britten 

SCHEDULE - Brian Larsen 

ACTION ITEMS - Phase I1 PDSR - Characterivtion Plan - Sub-basement DOP measurement data 
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B371 Project 
Weekly Meeting 3/9/2005 

Area AH 

SetJArea 
Area AA 

0 Removing contaminated pass-throughs. 
Deconlshaving canyon areas. 
Removing exhaust funnels/pass-throughs.. . 

Area AC 

0 

0 

0 

0 

0 

0 

0 Set 14: No activity. 

Sets 1 and 2: Mechanical punchlist (duct) removal. 
Set 3/4/5: Completed punchlist item removal (core drilling). 
Set 6: Continued dry decon (rooms 35551354913547). 
Set 7: All activity complete. 
Set 8: All activity complete. 
Set 9: All activity complete. 
Set 10: All activity complete. 
Set 12: All activity complete. 
Set 13: All activity complete. 

Set 16/17: Continued bush-hammering decon of exterior walls. 

Area AD 

ctivities Dan Coyne 
0 

0 

0 

0 

Set 23: All activity complete. 
Set 24/25: All activity complete. 
Set 29/30: All activity complete. 
Set 38: Completed chilled water pipe draining. Completed filter removal from 
zone 111 plenums and continued removing floor anchors from balance of 
plenums. Commenced wipe downs for final survey. 
Set 39: All activity complete. 
Set 40: Continued FP-125A plenum removal. 

Set 50: Continued FP-243 plenum removal. 
Phase 11: Ready for demo. Permanently isolated 371A fire riser. 
Temporary electrical power maintenance and roll back. 
Continued bldg. 374 demo. final back fill. 
Completed T-Gen removal and load out. 

0 

0 

0 Set 41/46: No activity. 

0 

0 

0 

0 

0 Office trailer relocation continued. 

Area AE 

D&D Status Jim Floerke 
0 Miscellaneous piping in Rooms 1 117/2327 removed; hot spot decontamination on-going; completing final survey/painting; completed in 11 15, 

1105,1103, and 1003. 
0 Shaving/painting/final survey CSV. 

Removing contaminated Zone I1 ducting. 
0 Completed removal of contaminated Zone I1 filter plenums. 

Removing contaminated pass-throughs. 
Removing contaminated Zone I1 ducting. 

0 Completed removal of contaminated Zone I1 filter plenums. 
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B371 Project 
Weekly Meeting 3/9/2005 

Final Surve 
Phase I1 

B374 Total Scan m2 Required Scan m2 Completed 
Class I 142 142 
Class 11 1,463 1,463 

2,733 2,733 
Class I11 1.128 1.128 

% Complete: 100% 

Phase IVN I 

B371 Total Scan m2 Required Scan m2 Completed 

Class I 
Class II 
Class I11 

TBD 
TBD 
TBD 

0 
0 
0 

Total m2 Complete: 0 
% Complete: 0% 

- 
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-Jay Britten 
Phase I11 

B371 Total Scan m2 Required Scan m2 Completed 
Class I TBD TBD 
Class I1 TBD TBD 
Class 111 TBD TBD 

Total m2 Complete: TBD 
% Complete: 0% 
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